



PROJECT	LOCATION	START	FINISH	PROJECT MANAGER	CONTACT
Rare Book Archive Extension	Library	01/07/2008	26/09/2008	James Peirce	j.peirce@lse.ac.uk Ext: 6548
Water Proofing Works (External)	John Watkins Plaza	01/07/2008	31/10/2008	James Peirce	j.peirce@lse.ac.uk Ext: 6548
Upgrade of Fire Alarm System	Library	14/07/2008	29/09/2008	Patrick Causley	p.causley@lse.ac.uk Ext: 6329
Replacement of Lift Controllers	Library	04/07/2008	12 week programme	Paul Franklin	p.l.franklin@lse.ac.uk Ext: 6736
Brunch Bowl Replacing & Refurbishment	Old Building	16/06/2008	12/09/2008	Chris Higgins	c.higgins@lse.ac.uk Ext: 6985
Window Replacement (External)	Old Building	04/08/2008	29/09/2008	John Nugent	j.nugent@lse.ac.uk Ext: 5012
Changing Rooms & Shower Refurbishment	East Building	11/08/2008	29/09/2008	John Nugent	j.nugent@lse.ac.uk Ext: 5012
Security Lodge Control Room	Old Building	01/07/2008	26/09/2008	James Peirce	j.peirce@lse.ac.uk Ext: 6548
Window Replacement (External)	Myddleton Hall	01/07/2008	05/09/2008	James Peirce	j.peirce@lse.ac.uk Ext: 6548
Installation of ManSafe System (External)	Passfield Hall	Ongoing	29/09/2008	John Nugent	j.nugent@lse.ac.uk Ext: 5012
New Academic Building Main Works	54 Lincoln's Inn Fields	Ongoing	05/09/2008	Ken Kinsella	k.kinsella@lse.ac.uk Ext: 4951
Moot Court Fit Out	54 Lincoln's Inn Fields	01/09/2008	03/10/2008	Emma Lovegrove	e.lovegrove@lse.ac.uk Ext: 7747
Retail Unit Fit Out	54 Lincoln's Inn Fields	Start on Site date	05/09/2008	Ken Kinsella	k.kinsella@lse.ac.uk Ext: 4951
Highway Improvement Works including Pedestrian Crossings (External)	Sardinia Street/Lincoln's Inn Fields	TBA	TBA	London Borough of Camden Council	k.kinsella@lse.ac.uk Ext: 4951